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Nick Tangney, Town of Fairhaven

v/Gerry Sotolongo, USEPA
Bill Butler, USEPA
Ed Reiner, USEPA
Judy Purdue, DEQE, WPG
Dave Shepardson, EOEA, MEPA Unit
Michael Penney, EOEA, MCZM

Re: Attached Memo - Summary of 9/28/84 Meeting

Meeting Attendees,

Enclosed is a memo summarizing our 9/28/84 meeting in Boston.
The summary is based on my notes and recollections. If anyone feels
additional information should be included and/or information presented
needs clarification or correction, please let me known and I will
make the desired modifications.

If you have any other comments, please feel free to caJl me.
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Encl.

cc. Chris Tilden, DEQE, Lakeville

Very truly yours,

ENGR. CORP.

Nickerson
ental Planner

Raymon
Environ
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Tibbetts engineering conp. 

MEMO: Summary of September 28, 1984 Meeting


RE: Disposal of Acushnet River Dredge Spoils


TO: Meeting Attendees


ATTENDEES: Nick Tangney, Town of Fairhaven

Gerry Sotolongo, USEPA

Bill Butler, USEPA

Ed Reiner, USEPA

Judy Purdue, DEQE, Div. of WPG

Dave Shepardson, EOEA, MEPA Unit

Michael Penney, EOEA, MCZM


A meeting was held on September 28, 1984 at 10:00 in the MF.PA

conference room at 100 Cambridge St., Boston. The purpose of the

meeting was to discuss potential disposal sites and required miti

gating measures for containment of Acushnet River dredge spoils-

A summary of issues/comments follows.


* Mr. Shepardson opened the meeting by stating the major issues to

be discussed as: a) location of potential disposal sites, and;

b) need for proper containment methods.


* Mr. Sotolongo briefed attendees on the current status of the EPA

'Superfund' project. The following was mentioned:


- The current 'hot spot' study will take 18 - 24 mos. to complete


- Expected disposal site construction to begin in Summer, 1986


- Study of the area south of the Coggeshall St. bridge will Lake

18 mos.


- The cove north of the Coggeshall bridge, on the New Bedford side,

is being seriously considered as the temporary disposal site


* Mr. Sotolongo stated that the USEPA has no objections to the inclusion

of other projects into the temporary disposal site. For example,

a private project's dredge material from the Fairhaven waterfront could

utilize the EPA temporary disposal site.


* Mr. Sotolongo indicated that private project proponents should be aware

that necessary federal approvals could delay use of the EPA site.

Therefor, any such proponent should keep this in mind when establishing

a dredge/disposal time schedule for their project.


* A discussion ensued regarding proper containment for spoils with FOB

concentrations below the SOppm level.


- Mr. Sotolongo indicated that 'behind bulkheading1 is a viable method

provided that marine grade steel sheeting is used, due it's longevity

and structural integrity in the marine environment.
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- Mr. Sotolongo mentioned that PCB's adhere well to sol] particles.

As such, one should minimize passage of water through the sediments

that would dislodge the PCB's. Therefor, it's important that the

sediments (disposed of behind bulkheading) be capped with an .im

pervious layer (i.e. bituminous).


* There was a discussion regarding the proposed project of D.M. Kel 1 ry 6.

Son, Inc. to dredge 6500 yd of material and place behind bulkheading.

The disposal site would displace an approx. 140' x 170' area of marine


waters.


- Mr. Reiner and Mr. Penney stressed the need for the proponent to

justify the 'water dependency1 for the proposed use of the fill <ire,i.

In particular, all potential alternatives should be investigated

(i.e. rearrangement of existing facilities; use of adjoining parrel:,)


- Mr. Nickerson read a letter from David Kelley stating that the fi l l

area would accomodate facilities needed to satisfy increased demand

for the boatyard's services (i.e. vessel repair/overhaul).


- Mr. Nickerson concurred with Kelly's, letter and pointed out the

regional significance of the various Fairhaven boatyard's as a

major vessel repair/overhaul center. Available data shows a

substantial increase in commercial fishing vessels following

passage of the Magnuson Act.


• Mr. Nickerson stated that most of the private boatyards along the

Fairhaven waterfront periodically required dredging. This led to a

discussion of potential problems and solutions.


- All present agreed that chronic expansion of facilities into ad

jacent waters, by dredge material disposal behind bulkheadinp, was

an undesirable practice.


- The suggestion was made that perhaps a regional disposal site should

be established. Such a site might accomodate future dredge require

ments from Fairhaven boatyards, as well as, the Fairhaven (Rt ft)

Bridge project proposed by Mass. DPW.


- Mr. Butler indicated that funding for the planning of a designated

regional site might be available through the USEPA


- It was agreed that parties involved in such a study should include:

Fairhaven boatyard owners; residents; Mass. DPWj Mass, environmental

agencies, and; Town of Fairhaven officials.


- Mr. Tangney agreed to investigate potential interest in Fairhnvcn


- Mr. Penney stated that MCZM might assist in coordination as it. had

in Gloucester with a similar multi-dredge site project. Mr. Penney

stressed that Gloucester officials had taken the lead role in that

project.


The meeting adjourned at 12:00.
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